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ESTIMATE RUN 04/21/2020

ESTIMATE SUMMARY 11:15:27

CONTID: C22580         ESTIMATE NO: 0002 PROG 2005

PCN: 22580-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS - PH 2 PERCENT TIME:

PROJECT NO: C R100-314                    

R1 CURB RAMPS - PH 4

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

CHATO'S CONCRETE, LLC PAY PERIOD ENDING

P.O. BOX 21008 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)252-7959 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,837,568.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,831,369.25 NON-PARTICIPATING 567,134.97

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,404.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.75

WORK DAYS

WORK DAYS

35.30%

1,188,911.28

567,134.97

567,134.97

552,730.92

$

$

$

$

0.00

648,656.97

648,656.97

0.00

648,656.97

-16,849.71

0.00

631,807.26

0.00

AMOUNT DUE 631,807.26 552,730.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 552,730.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

JEFFERSON DENVER

27.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/10/2020

02/10/2020

04/17/2020

09/12/2019

10/07/2019

11/08/2019

02/10/2020
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PCN: 22580-BID    ESTIMATE RUN 04/21/2020

PROJECT: C R100-314                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0010 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

1.000

EACH

500.00000

0015 Removal of Sidewalk 0.000

683.300

202-00200  
 

20,499.00683.300

20,499.00

2,440.000

SY  

30.00000

0020 Removal of Curb and Gutter 0.000

1,249.700

202-00203  
 

12,497.001,249.700

12,497.00

3,933.000

LF  

10.00000

0025 Removal of Concrete Pavement 0.000

940.630

202-00210  
 

31,040.79940.630

31,040.79

1,599.000

SY  

33.00000

0030 Removal of Asphalt Mat 0.000

204.900

202-00220  
 

5,942.10204.900

5,942.10

700.000

SY  

29.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

875.000

SF  

3.75000

0040 Removal of Pull Box 0.000

6.000

202-00827  
 

3,600.006.000

3,600.00

27.000

EACH

600.00000

0045 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

15.000

EACH

30.00000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

1,011.000

CY  

50.00000

0055 Front End Loader (Rubber Tire) 0.000

2.000

203-01590  
 

250.002.000

250.00

20.000

HOUR

125.00000
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PCN: 22580-BID    ESTIMATE RUN 04/21/2020

PROJECT: C R100-314                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

35.000

203-02330  
 

1,575.0035.000

1,575.00

80.000

HOUR

45.00000

0065 Concrete Washout Structure 0.000

1.000

208-00045  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0070 Erosion Control (Curb Ramp) 4.000

40.000

208-00090  
 

2,200.0044.000

2,000.00

103.000

EACH

50.00000

0075 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

16.000

EACH

300.00000

0080 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

6.000

EACH

100.00000

0085 Reset Ground Sign 0.000

7.000

210-00810  
 

1,750.007.000

1,750.00

20.000

EACH

250.00000

0090 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

24.000

EACH

739.00000

0095 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

20.00000

0100 Relay Sprinkler System 0.000

0.500

210-02510  
 

2,500.000.500

2,500.00

6.000

L S 

5,000.00000

0105 Adjust Manhole 0.000

3.000

210-04010  
 

2,250.003.000

2,250.00

9.000

EACH

750.00000

0110 Modify Inlet 0.000

3.000

210-04020  
 

22,500.003.000

22,500.00

5.000

EACH

7,500.00000



CONTID: C22580         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22580-BID    ESTIMATE RUN 04/21/2020

PROJECT: C R100-314                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

12.000

210-04050  
 

3,600.0012.000

3,600.00

30.000

EACH

300.00000

0120 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

2.000

EACH

400.00000

0125 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

300.000

SF  

5.00000

0130 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

100.000

CF  

22.00000

0135 Rock Mulch (Weed Free) 0.000

224.000

213-00067  
 

11,648.00224.000

11,648.00

300.000

SF  

52.00000

0140 Landscape Weed Barrier Fabric 0.000

24.890

213-00070  
 

114.4924.890

114.49

300.000

SY  

4.60000

0145 Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

150.000

LF  

6.00000

0150 Aggregate Base Course (Class 6) 0.000

372.930

304-06000  
 

13,052.55372.930

13,052.55

900.000

TON 

35.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

105.000

403-00720  
 

21,000.00105.000

21,000.00

300.000

TON 

200.00000

0160 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

300.000

SY  

63.00000

0165 Concrete Pavement (11 Inch) (Fast Track) 0.000

885.970

412-01120  
 

97,456.70885.970

97,456.70

1,800.000

SY  

110.00000
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PCN: 22580-BID    ESTIMATE RUN 04/21/2020

PROJECT: C R100-314                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pedestrian Railing (42 Inch) 0.000

0.000

514-00042  
 

0.000.000

0.00

15.000

LF  

570.00000

0175 Concrete Class B (Wall) 0.000

2.000

601-01050  
 

1,200.002.000

1,200.00

2.000

CY  

600.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

10.00000

0185 Concrete Sidewalk 0.000

383.630

608-00000  
 

26,086.84383.630

26,086.84

1,200.000

SY  

68.00000

0190 Concrete Curb Ramp 0.000

623.200

608-00010  
 

81,016.00623.200

81,016.00

1,800.000

SY  

130.00000

0195 Detectable Warnings 0.000

20.000

608-00015  
 

800.0020.000

800.00

42.000

SF  

40.00000

0200 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

333.000

LF  

40.00000

0205 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

8.000

LF  

37.00000

0210 Curb and Gutter Type 2 (Section II-B) 0.000

347.500

609-21020  
 

13,900.00347.500

13,900.00

1,500.000

LF  

40.00000

0215 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

8.000

LF  

40.00000

0220 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

31.000

LF  

96.00000



CONTID: C22580         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22580-BID    ESTIMATE RUN 04/21/2020

PROJECT: C R100-314                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

55.00000

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

55.00000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

60.00000

0240 Type One Pull Box 0.000

4.000

613-07001  
 

7,360.004.000

7,360.00

14.000

EACH

1,840.00000

0245 Type Two Pull Box 0.000

1.000

613-07002  
 

2,240.001.000

2,240.00

6.000

EACH

2,240.00000

0250 Type Three Pull Box 0.000

1.000

613-07003  
 

2,537.001.000

2,537.00

6.000

EACH

2,537.00000

0255 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

3,595.00000

0260 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

5,417.00000

0265 Variable Message Sign 2.000

0.000

614-10120  
 

10,000.002.000

0.00

4.000

EACH

5,000.00000

0270 Pedestrian Push Button Post Assembly 0.000

4.000

614-72863  
 

14,632.004.000

14,632.00

13.000

EACH

3,658.00000

0275 Field Office (Class 2) 1.000

0.000

620-00002  
 

60,000.001.000

0.00

1.000

EACH

60,000.00000
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PCN: 22580-BID    ESTIMATE RUN 04/21/2020

PROJECT: C R100-314                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0285 Construction Surveying (Hourly) 14.000

0.000

625-00001  
 

6,300.0014.000

0.00

40.000

HOUR

450.00000

0290 Mobilization 0.000

0.600

626-00000  
 

87,000.000.600

87,000.00

1.000

L S 

145,000.00000

0295 *Public Information Services (Tier III) 0.250

0.500

626-01103  
 

7,650.000.750

5,100.00

1.000

L S 

10,200.00000

0300 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,150.000

SF  

19.00000

0305 Flagging 9.000

747.500

630-00000  
 

22,695.00756.500

22,425.00

1,200.000

HOUR

30.00000

0310 Traffic Control Inspection 0.000

12.000

630-00007  
 

7,200.0012.000

7,200.00

30.000

DAY 

600.00000

0315 Traffic Control Management 1.000

25.000

630-00012  
 

24,700.0026.000

23,750.00

64.000

DAY 

950.00000

0320 Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

292.501.500

292.50

8.000

EACH

195.00000

0325 Pedestrian Barricade (ADA) 0.000

132.000

630-80340  
 

5,808.00132.000

5,808.00

400.000

LF  

44.00000

0330 Construction Traffic Sign (Panel Size A) 4.000

17.500

630-80341  
 

1,118.0021.500

910.00

98.000

EACH

52.00000
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PCN: 22580-BID    ESTIMATE RUN 04/21/2020

PROJECT: C R100-314                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size B) 4.000

7.000

630-80342  
 

671.0011.000

427.00

33.000

EACH

61.00000

0340 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.500

630-80357  
 

3,750.001.500

3,750.00

6.000

EACH

2,500.00000

0345 Drum Channelizing Device 0.000

7.500

630-80360  
 

315.007.500

315.00

400.000

EACH

42.00000

0350 Drum Channelizing Device (With Light) (Flashing ) 0.000

10.000

630-80363  
 

550.0010.000

550.00

40.000

EACH

55.00000

0355 Traffic Cone 0.000

30.000

630-80380  
 

360.0030.000

360.00

400.000

EACH

12.00000

0360 Stackable Vertical Panels 4.000

21.000

630-80393  
 

5,000.0025.000

4,200.00

90.000

EACH

200.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 648,656.97567,134.971,817,568.25CURRENT AMT0200 $ $ $

$ 648,656.97567,134.97$1,817,568.25$CURRENT AMTPROJECT TOTAL


